



## Golf Renovation Timeline

- Killing of the golf course grass begins in early February of 2025 (closed 3 days during each spray- this includes driving range and putting greens) **\*We are not killing the Greens**
  - Course Closed Monday, February 3<sup>rd</sup>-5<sup>th</sup> (Open for play February 6<sup>th</sup>-16<sup>th</sup>)
  - Course Closed Monday, February 17<sup>th</sup> – 19<sup>th</sup> (Open for play February 20<sup>st</sup> – March 2<sup>nd</sup>)
  - Course Closed Monday, March 3<sup>rd</sup> – 5<sup>th</sup> (Open for play March 6<sup>th</sup> – 16<sup>th</sup>)
  - Course Closed Monday, March 17<sup>th</sup> – 19<sup>th</sup> (Open for play March 20<sup>st</sup>- March 31<sup>st</sup>)
- Course Closed April 1, 2025
- Verticut golf course to eliminate dead grass on the surface April 1<sup>st</sup>- 6<sup>th</sup>, 2025
- Irrigation and construction begins April 7, 2025
- Grassing begins June 1, 2025
- Golf course opens December 1, 2025

*Please find the outlining closure dates of the golf course during the 2025 season. We kindly request that both owners and tenants review and sign this document, acknowledging their understanding of the scheduled closures.*

Owner Signature: \_\_\_\_\_

Date: \_\_\_\_\_

Tenant Signature: \_\_\_\_\_

Date: \_\_\_\_\_

Tenant Signature: \_\_\_\_\_

Date: \_\_\_\_\_